

Communication

Date	25 September 2026
Team ID	6ab22227a614981d6d2c6451
Project Name	Import Data using Transform Maps
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	MS Teams	Dev Team	Sync up on daily tasks
2	Progress Update	Weekly	Email	All Stakeholders	Project status tracking
3	Issue / Bug Discussion	As Needed	Jira	QA & Dev	Resolve defects
4	Stakeholder Review	Bi-Weekly	Zoom	Stakeholders	Feedback loop
5	Final Demo Rehearsal	Once	MS Teams	Core Team	Dry run presentation

Communication Challenges & Resolutions:

S.No	S.No Challenge Faced	Resolution / Action Taken
1	Scheduling conflicts for rehearsal	Used asynchronous video updates
2	Delayed feedback from stakeholders	Set up regular direct sync meetings