

Project Planning Template (Product Backlog & Estimation)

Date	25 September 2026
Team ID	6ab22227a614981d6d2c6451
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Staging	USN-1	As an Admin, I can upload the Excel file via Load Data to automatically create the staging table.	2	High	Dev Team
Sprint-1	Data Mapping	USN-2	As an Admin, I can map spreadsheet columns to the target table using Mapping Assist.	3	High	Dev Team
Sprint-1	Deduplication	USN-3	As an Admin, I can enable the 'Coalesce' feature on Employee ID to prevent duplicate records.	2	High	Dev Team
Sprint-2	Reporting	USN-4	As an HR Manager, I can view Pie and Bar charts for Employees by Department and Location.	3	Medium	Admin Team

Sprint-2	Security / ACL	USN-5	As an Admin, I can modify the pa_dashboards ACL to allow Admin Overrides for dashboard creation.	3	High	Dev Team
Sprint-2	Dashboarding	USN-6	As an HR Manager, I can view all employee reports consolidated on one Analytics Dashboard.	3	High	Admin Team