

Project Tracker, Velocity & Burndown Chart

Date	25 September 2026
Team ID	6ab22227a614981d6d2c6451
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	2 Marks


Project Tracker:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	7	7 Days	25 Sept 2026	01 Oct 2026	7	01 Oct 2026
Sprint-2	9	7 Days	02 Oct 2026	08 Oct 2026	9	08 Oct 2026

Velocity Calculation Breakdown:

Total Story Points Breakdown: Sprint 1 (Data Ingestion & Transformation): USN1 (2) + USN2 (3) + USN3 (2) = 7 Story Points Sprint 2 (Analytics & Dashboarding): USN4 (3) + USN5 (3) + USN6 (3) = 9 Story Points
Velocity Calculation: <i>Velocity = Total Story Points Completed / Number of Sprints</i> Total Story Points: 7 + 9 = 16 Number of Sprints: 2 Velocity: 16 / 2 = 8 Your team's average velocity is 8 Story Points per Sprint.

Visual Burndown Chart



Excel Data Table

Day	Sprint Phase	Ideal Remaining Points	Actual Remaining Points
Day 1	Sprint 1 Start	16	16
Day 3	Sprint 1	13.7	16
Day 5	Sprint 1	11.4	11
Day 7	Sprint 1 End	8.0	9
Day 9	Sprint 2	5.7	6
Day 11	Sprint 2	3.4	3
Day 13	Sprint 2	1.1	0
Day 14	Sprint 2 End	0	0